

**Community Liaison Committee  
Meeting Minutes  
November 17, 2007**

DC#: 70-M-0015-07

**Attendees:**

<b>Corridor Representation</b>			
Doug Bailey	Corridor Resources Inc.		
Nancy Secord	Corridor Resources Inc.		
<b>Community Representation</b>			
John Mason	Norma VandeBrand	Allan Teakles	Jamie Daley
Muriel Carpenter	Troy Thompson		
<b>Guests</b>			
George Daley, resident/ Penobsquis Fire Department			

**1) General**

Two Corridor representatives and six community representatives attended the 11<sup>th</sup> meeting of the Community Liaison Committee on Saturday, November 17, 2007. Doug Bailey, Production Operations Manager, chaired the meeting. Guests included: George Daley, resident/Penobsquis Fire Department.

At the beginning of the meeting, Doug Bailey gave special thanks to all committee members for their time and input provided to the Committee. To also show appreciation, the committee members were given a tour of the gas plant and the Nabors Rig #86, followed by a Christmas luncheon and the meeting at the Timberland Motel & Restaurant.

Minutes from the October 9<sup>th</sup> meeting were reviewed. The Outstanding Action Items from the previous meeting were discussed and new issues were identified.

The next Committee meeting will take place on Monday, February 11, 2008 at 7:00 pm at the Penobsquis Fire Hall. With the upcoming holiday season, it was agreed to reconvene in February.

**2) Project Updates**

An Expansion Project update was given by Doug Bailey. The pipeline from the gas plant to the L-38 (McPhee) well pad is complete and the pipeline connecting the B-58 and F-58 (Waddy) well pads is also complete. The connecting pipeline to O-76 (Tait) well pad is nearing completion. Hydro testing is expected to be done by the end of November. The well pad equipment is planned to be on the sites by mid-December. The well pads are planned to be tied into the system by mid-January 2008.

A Drilling and Completions update was provided by Doug Bailey. The E-67 well, a deep test, is being drilled with Nabors Rig #58 at F-67 (Vanderlaan) well pad. Drilling is expected to take a couple of months and be completed by late January 2008. Nabors Rig #86 on the O-76 (Tait) well pad will be

finishing drilling there and it is planned to move this rig to a new pad behind the poultry barns once approvals have been obtained. The rig is expected to drill several wells on this well pad. All fracking on the O-76 well pad and the F-58 well will be completed by early January 2008. Testing and cleanup of the McCully wells will be ongoing throughout December and January.

### 3) Update on Action Items and New Issues

- **Pipeline and Well Pad Restoration** – (1) The Perry Road (public road) in Canaan is also a concern for residents in that area. The machinery used in the pipeline project has caused damage to the culvert and the water is not draining properly. *ACTION: Doug Bailey to assess the situation and discuss further with Havelock representatives.*
- **Pipeline Expansion** – Workers were working along the Back Road by the Tait and Freeze property and did not have any visible flag person directing traffic. *ACTION: The contractor has been reminded about the safety benefit of having a flag person. Note that there were construction signs indicating men working on both ends of the construction area.*
- **Landowner issues** -
  - (1) One landowner had an agreement with Corridor for a stump fence and it has not been installed yet. *ACTION: The contractor has put a fence up for the landowner.*
  - (2) In addition, the landowner is waiting on a gate and two culverts to be installed. *ACTION: The gates and culverts are in place.*
- **Waddy Road** – There was a concern of the gate being too low to the ground and making it difficult to access the lock. This could become an issue during the winter months with snow and ice. *ACTION: This has been referred to our land agent for resolution with the landowner that requested the gate.*
- **Water Testing** – The Committee would like information on the water tests (e.g., how many homes with bad water) that Corridor has been performing in fulfillment of its regulatory requirements. *ACTION: These test results are submitted to the NB Department of Environment, but are considered confidential. Corridor is in the process of compiling all this information internally and will endeavor to prepare a high level summary for the Committee.*
- **Seismic** – It was noted by the Committee that the seismic workers on one occasion were not wearing hunters orange while working in the woods during hunting season. *ACTION – This information will be passed along to the contractor.*
- **Donations** – The Committee wanted to know if they could see a list of all the donations made by Corridor Resources in the past. *ACTION: The request is under review.*